

Project Name	Date	Project Manager	
Project Summary (including redirection)	Key Tasks	Progress	Status
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.	Wiki page desc, org chart created.	100%	Complete
	MVP Project Requirements gathered	100%	Complete
	Access permissions granted to team members	100%	Complete
	Pert & Gantt Chart created	100%	Complete
	Design & Architecture docs created	100%	Complete
	Test plan Posted	0%	Future Task
	Deliverables updated	0%	Future Task
	Login, Register, User account func created	25%	On Track
	Dummy Data Created	25%	On Track
	Add business func created	10%	On Track
	Protected Routes configured	25%	On Track
	Time Tracking View	25%	On Track
	Entity / Business View	0%	Future Task
	Dashboard View	50%	On Track
	Lambda template created / configured	25%	On Track
	api testing env setup w/ endpoints	0%	Future Task
	Api gateway configured	0%	Future Task
	Get Entities by user id functionality	0%	Future Task
	Add employee functionality	0%	Future Task
	Start / end shift functionality for employees	0%	Future Task
	Cognito configured for Vendanza frontend	0%	Future Task
Tasks Completed	Tasks Delayed	Tasks Planned	
<ul style="list-style-type: none"> - Pert & Gantt Charts Created - Tasks added to Jira board and initial tasks assigned. - Decisions on backend architecture reached. - Initial Dummy data created (needs to be pushed to repo) - 	None	Login / Logout / Register via Amplify + Cognito time Tracking View Api Gateway setup / configured Dashboard view redesigned to match design docs	
Team Members -- Billable Hours	Key Project Risks and Issues		

Name	Role/Task	Hours	Type	Risks or Issue Description
Adam Gardner	Full Stack Engineer	5.0	Risk	
Amadeus Peterson	Frontend Engineer	3.0		
Hunter Hansen	Full Stack Engineer	0.0		
Matthew George	Head of QA	1.0	Issue	Uncertainty as to what exactly the Dummy data needs to look like - we need to account for dummy data being updated over time as new requirements are discovered
Dallin Stevens	Chief Architect	7.0		
Todd Froisland	Project Manager	8.0		
Total		24.0		