

Project Name	Date	Project Manager			
Project Summary (including redirection)		Key Tasks	Progress	Status	Finish
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.	Wiki page desc, org chart created.	100%	Complete	30-Jan-23	
	MVP Project Requirements gathered	100%	Complete	10-Feb-23	
	Access permissions granted to team members	100%	Complete	17-Feb-23	
	Pert & Gantt Chart created	100%	Complete	18-Feb-23	
	Design & Architecture docs created	100%	Complete	10-Feb-23	
	Test plan Posted	100%	Complete	04-Mar-23	
	Deliverables updated	0%	Future Task		
	Login, Register, User account func created	50%	On Track		
	Dummy Data Created	100%	Complete	25-Feb-23	
	Add business func created	10%	On Track		
	Protected Routes configured	90%	Complete	04-Mar-23	
	Time Tracking View	25%	On Track		
	Entity / Business View	100%	Complete	04-Mar-23	
	Dashboard View	100%	Complete	25-Feb-23	
	Lambda template created / configured	100%	Complete	25-Feb-23	
	api testing env setup w/ endpoints	0%	Future Task		
	Api gateway configured	0%	Future Task		
	Get Entities by user id functionality	0%	Future Task		
	Add employee functionality	0%	Future Task		
	Start / end shift functionality for employees	0%	Future Task		
users lambda / database	0%	Future Task			
export timesheet to csv file functionality	0	Future Task			
Cognito + Amplify configured for Vendanza frontend	100%	Complete	04-Mar-23		
Tasks Completed		Tasks Delayed		Tasks Planned	
<ul style="list-style-type: none"> - Test plan posted to Wiki - Protected routes configured - Cognito + amplify configured for dev environment + connected to app - business view created - Add employee view started - add business flow started 		None		<ul style="list-style-type: none"> time Tracking View Api Gateway setup / configured Dashboard view redesigned to match design docs 	
Team Members -- Billable Hours		Key Project Risks and Issues			

Name	Role/Task	Hours	Type	Risks or Issue Description
Adam Gardner	Full Stack Engineer	5.0	Risk	Possible that the user experience will require a separate login for employees, this will eventually depend on feedback from consumers.
Amadeus Peterson	Frontend Engineer	3.0		
Hunter Hansen	Full Stack Engineer	0.0		
Matthew George	Head of QA	9.0	Issue	
Dallin Stevens	Chief Architect	7.0		
Todd Froisland	Project Manager	8.0		
Total		32.0		



|