

Project Name	Vendanza	Date	03/25/23	Project Manager	Todd Froisland	
Project Summary (including redirection)		Key Tasks		Progress	Status	Finish
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.		Wiki page desc, org chart created.		100%	Complete	30-Jan-23
		MVP Project Requirements gathered		100%	Complete	10-Feb-23
		Access permissions granted to team members		100%	Complete	17-Feb-23
		Pert & Gantt Chart created		100%	Complete	18-Feb-23
		Design & Architecture docs created		100%	Complete	10-Feb-23
		Test plan Posted		100%	Complete	04-Mar-23
		Deliverables updated		100%	Complete	13-Mar-23
		Login, Register, User account func created		100%	Complete	13-Mar-23
		Dummy Data Created		100%	Complete	25-Feb-23
		Add business func created		10%	On Track	
		Protected Routes configured		100%	Complete	04-Mar-23
		Time Tracking View		25%	On Track	
		Entity / Business View		100%	Complete	04-Mar-23
		Dashboard View		100%	Complete	25-Feb-23
		Lambda template created / configured		100%	Complete	25-Feb-23
		api testing env setup w/ endpoints		100%	Complete	11-Mar-23
		Api gateway configured		80%	Delayed	
		Get Entities by user id functionality		25%	On Track	
		Add employee functionality		0%	Future Task	
		Start / end shift functionality for employees		0%	Future Task	
		users lambda / database		0%	Future Task	
		export timesheet to csv file functionality		0	Future Task	
		Cognito + Amplify configured for Vendanza frontend		100%	Complete	04-Mar-23
Tasks Completed		Tasks Delayed		Tasks Planned		
Identified bugs in the github actions that were causing issues with serverless deployment of resources. Tested the users lambda for getting user data						
Team Members -- Billable Hours		Key Project Risks and Issues				

Name	Role/Task	Hours	Type	Risks or Issue Description
Adam Gardner	Full Stack Engineer	1.0	Risk	
Amadeus Peterson	Frontend Engineer	3.0		
Hunter Hansen	Full Stack Engineer	3.0		
Matthew George	Head of QA	9.0	Issue	
Dallin Stevens	Chief Architect	3.0		
Todd Froisland	Project Manager	3.0		
Total		22.0		



|