

Project Name	Vendanza	Date	03/25/23	Project Manager	Todd Froisland	
Project Summary (including redirection)		Key Tasks		Progress	Status	Finish
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.	Wiki page desc, org chart created.	100%	Complete	30-Jan-23		
	MVP Project Requirements gathered	100%	Complete	10-Feb-23		
	Access permissions granted to team members	100%	Complete	17-Feb-23		
	Pert & Gantt Chart created	100%	Complete	18-Feb-23		
	Design & Architecture docs created	100%	Complete	10-Feb-23		
	Test plan Posted	100%	Complete	04-Mar-23		
	Deliverables updated	100%	Complete	13-Mar-23		
	Login, Register, User account func created	100%	Complete	13-Mar-23		
	Dummy Data Created	100%	Complete	25-Feb-23		
	Add business func created	10%	Possible Delays			
	Protected Routes configured	100%	Complete	04-Mar-23		
	Time Tracking View	25%	On Track			
	Entity / Business View	100%	Complete	04-Mar-23		
	Dashboard View	100%	Complete	25-Feb-23		
	Lambda template created / configured	100%	Complete	25-Feb-23		
	api testing env setup w/ endpoints	100%	Complete	11-Mar-23		
	Api gateway configured	80%	Delayed			
	Get Entities by user id functionality	25%	On Track			
	Employee View	100%	Complete	01-Apr-23		
	Add employee functionality	0%	Future Task			
	Start / end shift functionality for employees	0%	Future Task			
	users lambda / database	50%	Possible Delays			
	export timesheet to csv file functionality	0	Future Task			
	Reset Password Functionality	100%	Complete	01-Apr-23		
	Cognito + Amplify configured for Vendanza frontend	100%	Complete	04-Mar-23		
	Tasks Completed	Tasks Delayed	Tasks Planned			
Created an employee list view w/ dummy data Created a 'forgot password' flow tied in to amplify backend Configured authorization to work on api gateway with cognito tokens	Add business' view has been delayed	Connect employee list view to backend functionality Create an 'add business' flow Create an 'add employee' flow (UI + backend)				

Team Members -- Billable Hours			Key Project Risks and Issues	
Name	Role/Task	Hours	Type	Risks or Issue Description
Adam Gardner	Full Stack Engineer	2.0	Risk	Various packages are either outdated or deprecated and need to be updated. Amplify is one of these packages and is critical to login and user functionality
Amadeus Peterson	Frontend Engineer	3.0		
Hunter Hansen	Full Stack Engineer	5.0		
Matthew George	Head of QA	9.0	Issue	
Dallin Stevens	Chief Architect	5.0		
Todd Froisland	Project Manager	5.0		
Total		29.0		



|