| Tasks | Feb 6-13 | Feb 13-20 | Feb. 20-27 | Feb. 27-March 6 | March 6-13 | March 13-20 | March 20-27 | March 27-April 3 | April 3-10 Final |
|---|---|---|---|---|---|---|---|---|---|
| Frontend Asset Creation | | | | | | | | | |
| Frontend Homepage Design | | | | | | | | | |
| Frontend Logic | | | | | | | | | |
| Frontend JSON Implementation | | | | | | | | | |
| Backend Game Engine | | | | | | | | | |
| Backend 2 Player Support | | | | | | | | | |
| Backend JSON Implementation | | | | | | | | | |
| Backend Server Creation | | | | | | | | | |
| Linking Frontend w/ Backend | | | | | | | | | |
| Test Case Creation/Implementation | | | | | | | | | |
| Frontend Refinement | | | | | | | | | |
| Frontend 4 Player Support | | | | | | | | | |
| Backend 4 Player Support | | | | | | | | | |

| | | |
|---|---|---|
| Backend Team | Helaman | Tanner |
| Frontend Team | Jake | Nick |
| Architect | Colby | |
| Manager | Nathan | |