

Project Name		Date	Project Manager			
<b>Project Summary (including redirection)</b>		<b>Key Tasks</b>		<b>Progress</b>	<b>Status</b>	<b>Finish</b>
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.		Wiki page desc, org chart created.		100%	Complete	
		MVP Project Requirements gathered		50%	On Track	
		Access permissions granted to team memb		100%	On Track	
		Pert & Gantt Chart created		25%	Future Task	
		Design & Architecture docs created		78%	On Track	
		Test plan Posted		0%	Future Task	
		Deliverables updated		0%	Future Task	
		Login, Register, User account func created		25%	On Track	
		Add business func created		10%	On Track	
		Cognito configured for Vendanza PWA		0%	Future Task	
<b>Tasks Completed</b>		<b>Tasks Delayed</b>		<b>Tasks Planned</b>		
- Wiki page created w/ description, team members + roles, and org chart. Dev frontend instantiated using Create-React-App + MUI		None		Pert Chart & Gantt Chart creation, Design and Architecture docs to be decided and created, Login, Register, User account functionality, Add business functionality, Cognito configured & connected to Frontend for login + user profiles		
<b>Team Members -- Billable Hours</b>			<b>Key Project Risks and Issues</b>			
<b>Name</b>	<b>Role/Task</b>	<b>Hours</b>	<b>Type</b>	<b>Risks or Issue Description</b>		
Adam Gardner	Full Stack Engineer	0.0	Risk			
Amadeus Peterson	Frontend Engineer	1.0				
Hunter Hansen	Full Stack Engineer	0.0				
Matthew George	Head of QA	0.0	Issue			
Dallin Stevens	Chief Architect	3.0				
Todd Froisland	Project Manager	3.0				
<b>Total</b>		<b>7.0</b>				