

Project Name		Date		Project Manager			
Project Summary (including redirection)			Key Tasks		Progress	Status	Finish
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.			Wiki page desc, org chart created.		100%	Complete	
			MVP Project Requirements gathered		100%	Complete	
			Access permissions granted to team memb		100%	On Track	
			Pert & Gantt Chart created		25%	Future Task	
			Design & Architecture docs created		78%	On Track	
			Test plan Posted		0%	Future Task	
			Deliverables updated		0%	Future Task	
			Login, Register, User account func created		25%	On Track	
			Add business func created		10%	On Track	
			Cognito configured for Vendanza PWA		0%	Future Task	
Tasks Completed			Tasks Delayed		Tasks Planned		
<ul style="list-style-type: none"> - Project requirements gathered and linked in a spreadsheet to the project wiki. - Repos set up for serverless development - Github organization created and all associated repos have been added + team members added. - Design docs created + updated, Architectural docs created and updated, linked to wiki. 			None		Pert Chart & Gantt Chart creation, Login, Register, User account functionality, Add business functionality.		
Team Members -- Billable Hours			Key Project Risks and Issues				
Name	Role/Task	Hours	Type	Risks or Issue Description			
Adam Gardner	Full Stack Engineer	3.0	Risk				
Amadeus Peterson	Frontend Engineer	1.0					
Hunter Hansen	Full Stack Engineer	0.0					
Matthew George	Head of QA	1.0	Issue	We will be switching from Cognito to lambda + dynamo db for the duration of this project during class. We decided to do this for cost efficiency and resource efficiency. This is not an issue so much as a configuration change.			
Dallin Stevens	Chief Architect	3.0					
Todd Froisland	Project Manager	6.0					
Total		14.0					