

Project Name	Date	Project Manager			
<b>Project Summary (including redirection)</b>		<b>Key Tasks</b>	<b>Progress</b>	<b>Status</b>	<b>Finish</b>
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.	Wiki page desc, org chart created.	100%	Complete	30-Jan-23	
	MVP Project Requirements gathered	100%	Complete	10-Feb-23	
	Access permissions granted to team members	100%	Complete	17-Feb-23	
	Pert & Gantt Chart created	100%	Complete	18-Feb-23	
	Design & Architecture docs created	100%	Complete	10-Feb-23	
	Test plan Posted	0%	Future Task		
	Deliverables updated	0%	Future Task		
	Login, Register, User account func created	50%	On Track		
	Dummy Data Created	100%	Complete	25-Feb-23	
	Add business func created	10%	On Track		
	Protected Routes configured	90%	On Track		
	Time Tracking View	25%	On Track		
	Entity / Business View	0%	Future Task		
	Dashboard View	100%	Complete	25-Feb-23	
	Lambda template created / configured	100%	Complete	25-Feb-23	
	api testing env setup w/ endpoints	0%	Future Task		
	Api gateway configured	0%	Future Task		
	Get Entities by user id functionality	0%	Future Task		
	Add employee functionality	0%	Future Task		
	Start / end shift functionality for employees	0%	Future Task		
users lambda / database	0%	Future Task			
	Cognito + Amplify configured for Vendanza frontend	25%	On Track		
<b>Tasks Completed</b>	<b>Tasks Delayed</b>	<b>Tasks Planned</b>			
- Architecture + Design docs created (living docs - may be updated in the future) - Protected routes created - Cognito user pools configured - Amplify exploration - User flows created - living document	None	Login / Logout / Register via Amplify + Cognito time Tracking View Api Gateway setup / configured Dashboard view redesigned to match design docs			
<b>Team Members -- Billable Hours</b>	<b>Key Project Risks and Issues</b>				

Name	Role/Task	Hours	Type	Risks or Issue Description
Adam Gardner	Full Stack Engineer	4.0	Risk	
Amadeus Peterson	Frontend Engineer	3.0		
Hunter Hansen	Full Stack Engineer	0.0		
Matthew George	Head of QA	4.0	Issue	Uncertainty as to what exactly the Dummy data needs to look like - we need to account for dummy data being updated over time as new requirements are discovered
Dallin Stevens	Chief Architect	8.0		
Todd Froisland	Project Manager	6.0		
Total		25.0		