

Project Name	Vendanza	Date	03/20/23	Project Manager	Todd Froisland	
Project Summary (including redirection)		Key Tasks		Progress	Status	Finish
Vendanza is a resource planner and dashboard for small business management. The intention is to build out an ecosystem with access to tools and resources that make it much easier to own and operate one or more businesses. It's goal is to streamline operations, decision making, and analysis for business owners at any stage of operation, from idea conception to the sale or acquisition.	Wiki page desc, org chart created.	100%	Complete	30-Jan-23		
	MVP Project Requirements gathered	100%	Complete	10-Feb-23		
	Access permissions granted to team members	100%	Complete	17-Feb-23		
	Pert & Gantt Chart created	100%	Complete	18-Feb-23		
	Design & Architecture docs created	100%	Complete	10-Feb-23		
	Test plan Posted	100%	Complete	04-Mar-23		
	Deliverables updated	100%	Complete	13-Mar-23		
	Login, Register, User account func created	100%	Complete	13-Mar-23		
	Dummy Data Created	100%	Complete	25-Feb-23		
	Add business func created	10%	On Track			
	Protected Routes configured	100%	Complete	04-Mar-23		
	Time Tracking View	25%	On Track			
	Entity / Business View	100%	Complete	04-Mar-23		
	Dashboard View	100%	Complete	25-Feb-23		
	Lambda template created / configured	100%	Complete	25-Feb-23		
	api testing env setup w/ endpoints	100%	Complete	11-Mar-23		
	Api gateway configured	80%	Delayed			
	Get Entities by user id functionality	25%	On Track			
	Add employee functionality	0%	Future Task			
	Start / end shift functionality for employees	0%	Future Task			
	users lambda / database	0%	Future Task			
export timesheet to csv file functionality	0	Future Task				
Cognito + Amplify configured for Vendanza frontend	100%	Complete	04-Mar-23			
Tasks Completed	Tasks Delayed	Tasks Planned				
Landing page redesigned and route configured routes configured for a mobile friendly interface progress made on users lambda + dynamo tables						
Team Members -- Billable Hours	Key Project Risks and Issues					

Name	Role/Task	Hours	Type	Risks or Issue Description
Adam Gardner	Full Stack Engineer	1.0	Risk	
Amadeus Peterson	Frontend Engineer	3.0		
Hunter Hansen	Full Stack Engineer	3.0		
Matthew George	Head of QA	9.0	Issue	
Dallin Stevens	Chief Architect	3.0		
Todd Froisland	Project Manager	6.0		
Total		25.0		



|